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Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.    

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 assessment: 

                1)  EPA approval was received today allowing WM to resume operations in the east side of 
cell E6. 

                2)  The south portion of the west side assessment of cell E6 is ongoing.         

         

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The contractor stripped forms from Wednesday’s 
concrete pour and began cleaning storm mud and debris from the rebar 
supports.  From Saturday thru Monday the forms will be reset for the next 
pour. 

2)  Box Culvert:   The contractor poured 200 lf of invert concrete in the open 
box channel, and continued placing structural steel forms.  From Saturday 
thru Monday additional forming and placement of structural steel will 
continue in preparation for invert  pours on Tuesday and Friday. 

3)  Pipe:   The contractor continued excavating the Hobas pipe trench and 
placing bedding (aggregate below pipe).  These same operations will 
continue through early next week when pipe can be placed. 

        Cell 6 Leachate Riser Restoration: 

1)  Electricians are  preparing the controls and generator for the leachate 
pump at the storage tank.   The pumping contractor continues removing 
water from pond surface.   

                2)  The contractor  pumped 20,321 gallons of silt from the south pond area.  From  Saturday 
thru Monday the contractor will continue to pump silt from south pond.  
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        Sediment Basin: 

1)The contractor pumped 60,000 gallons of storm water again today which 
was sent to the WWTP for treatment and disposal.  From Saturday thru 
Monday the contractor will continue   this pumping. 

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    

Best regards, 

Joe Whelan 

General Manager 

Waste Management of Hawaii 

808-668-2985, ext. 15 Office 

808-668-1366 Fax 

808-479-4610 Mobile 

 Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council.  

  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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